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PROJECT: Midnite Mine Remediation REPORT NO:       2019-004 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period April 19-
25, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, 
and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; 
RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period 04/19-04/25 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: No Incidents reported. Four Critical Control Verifications were conducted during the reporting 
period. All required controls were identified as present during observations tasks. 

COMMUNITY LIAISON 
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians Community 
Liaison Officer for the reporting period.  Newmont continues to notify the Tribe of all mobilizations and 
demobilizations. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, April 24, 2019 at the 
on-Site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• EPA 
• Jacobs 
• US Army Corps of Engineers 
• Dawn Mining Company (DMC)/Newmont 
• Stantec 
• WME 
• AJAX Ltd. 

Meeting Action Items: 
• None 

 
 

https://amcollab.mwhtools.com/sites/midnitemine
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EPA Plan/Document Approvals: 

• None 
 
Regulatory Site Visit(s): 

• Mark Fillius of the US Army Corps of Engineers representing EPA was on Site on April 23 through 
25. 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of April 19-25, 2019, the following activities were conducted:  

• Excavating, hauling and placing material from the Lime Protore Stockpile 8 (Stockpile 8, low 
reactivity material), Protore Stockpile 4 (Stockpile 4, high activity/high reactivity material), Ore & 
Protore Stockpile 5 (Stockpile 5, high activity/high reactivity material) and South Waste Rock Pile 
(SWRP, low activity/low reactivity material) continued.  Material from SWRP and Stockpile 8 were 
placed on the east and west side of Pit 4 to create the 20’ rind buffer area.  Some material from 
SWRP was placed at the south end of the pit to start forming the 20’ rind for the top surface.  The 
materials were excavated with either excavator or loader equipment and transported and plug 
dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not exceeding 10’ 
thick. Table 1 presents the 2019 Pit 4 mass haul materials volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

April 19-25, 2019 3,194 89,432 
2019 Cumulative  10,778 301,784 

1 – Truck load assumed to be 28 yd3 

 

• Completed relocation of the HDS generator to the area of the HDS Vault on April 22nd.   
• Brush and trees felled in 2018 were hauled from the west side of Pit 4 to the timber stockpile at the 

north end of the Temporary Impacted Soil Stockpile (TISS). 
• Monthly fence inspection was completed on April 23rd.  Fence inspection report will be included in 

the monthly report. 
• Pit 4 tension crack was measured on April 22nd.  The horizontal distance between movement pins 

remains at 53.75 inches. 
• Placed material around the dewatering risers with verticality of the risers verified during material 

placement using GPS equipment.  The risers remain at 210’ to the Underdrain Sump (UDS) and 
170’ to the Waste Rock Dewatering Sump (WRDS). 

 

Stormwater Pollution Prevention Plan (SWPPP) Activities 

• None 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• CAT 745 articulated haul truck 

The following equipment was demobilized from the Site during this reporting period. 
• None 

All non-road diesel equipment on Site is US-EPA Tier 4 compliant.  On-Site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery.   
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Materials:  

The following material was delivered to the Site during this reporting period. 
• None 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
exceeded on April 24th.  It was determined that the elevated TSP levels were caused by smoke from 
controlled burns being performed outside the Site.  The dust monitors were turned off for the remainder of 
the shift and a TSP alarm report was completed and posted to the project SharePoint site. 
 
Bison Engineering performed monthly calibrations of the dust monitors on April 25th. 
 

Table 2 - TSP Dust Monitoring Locations during reporting period Apr 19 – Apr 25, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
u 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N   D/N D/N D/E D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   D/N D/N D/E D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   D/N D/N D/E D/N 
ES-4 (roving) Light vehicle road east of Stockpile 4 04/01/19 D/N   D/N D/N D/E D/N 
ES-5 (roving) Spare         

ES-6 (roving) East Side of Pit 4 next to portable 
light plant. 

04/01/19 
D/N   D/N D/N D/E D/N 

ES-7 (roving) Southeast corner of Area 5 04/02/19 D/N   D/N D/N D/E D/N 
ES-8 (roving) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, etc.) – No Operation 

 * Equipment malfunction (Battery) 

PROJECT DOCUMENTATION 
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted before or during this time-period are shown in the table below: 
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Table 3 – CQA Documentation 

Project Submittals 
Submittal No. Title Submittal Date CQA Approval Date 

02272-06 South Pond Geomembrane 4/24/2019 TBD 
02275-02 South Pond Geonet 4/25/2019 TBD 

Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response Date 

None    
Project RFIs 

RFI No. Title CQC Submittal 
Date 

CQA Response Date 

RFI 2019-03 
 
In Process 

Placement of Wood Chips in Waste 
Containment Areas 

3/11/2019 
 
 
 
 
 
 
 
 

4/18/2019 

3/15/2019 Approval Denied 
by EPA 

 
Provide Additional 

Information Based on EPA 
Request to Address the 5 

Items Outlined in their 
Response 

 
Contractor Response to 

EPA comments submitted 
for review. 

Project NCNs 
NCN No. Title CQA Issue 

Date 
CQC Response Date 

None to Date    
CQA-CQC Field Acceptance Forms 

Acceptance 
No. 

Title CQC-CQA Issue Date 

None   
Other Items 

Item Title Comments 
None   

A copy of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.   

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature is 
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports 
that are available on the project SharePoint site.  

Preparatory Inspections / Meetings 
• The West Infiltration Collection System Preparatory Meeting was held on 4/18/2019 at the Midnite 

Mine Conference Room.  Site prep work was scheduled for Friday (4/19/2019).  Construction of 
the system is scheduled to begin the week of 4/22/2019. 

Initial Phase Inspections 
• None during this time-period. 
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Follow-up Phase and Ongoing Inspections 
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the 
following site-specific tasks: 

• Pit 4 Backfill 
o Mine waste excavated from Stockpile 8 (low reactivity, high activity) and the South Waste 

Rock Pile (low activity/low reactivity) was placed along the edges of the pit to construct the 
20-foot buffer zone (rind).  Mine waste excavated from Stockpiles 4 and 5 (high 
activity/high reactivity) was placed in areas of the pit bounded by the 20-foot buffer zone. 

o Hauled previously felled trees to the TISS Stockpile. 
• WRDS/UDS Risers 

o Utility crew in the process of backfilling and leveling the risers. 
• Pit 4 HDS Pump System 

o The HDS pump control system and generator were moved to the new location located 
adjacent to the HDS pipe vault in Area 5. 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE 
Three Week Lookahead Schedule 
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  

 
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below.    
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Figure 1 – Trucks placing material into Pit 4 around the Vertical Dewatering Risers. 
 

 
Figure 2 – 390 Excavator at Stock Pile 4 truck loading zone. 
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Figure 3 – Clearing and Grubbing Area West of Pit 4 for the West Infiltration Collection System (WICS), looking south 

 
 

 



  
 

 
 

 
 
 

 
ATTACHMENT A 

 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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